

VZCZCXRO3785  
PP RUEHFL RUEHKW RUEHLA RUEHROV RUEHSR  
DE RUEHMO #2885 2731104  
ZNY CCCCC ZZH  
P 291104Z SEP 08 ZDK  
FM AMEMBASSY MOSCOW  
TO RUEHC/SECSTATE WASHDC PRIORITY 0154  
INFO RUCNCIS/CIS COLLECTIVE PRIORITY  
RUEHZL/EUROPEAN POLITICAL COLLECTIVE PRIORITY  
RUEHND/MOSCOW POLITICAL COLLECTIVE PRIORITY  
RHEHNSC/NSC WASHDC PRIORITY  
RHMFISS/DEPT OF ENERGY WASHINGTON DC PRIORITY

C O N F I D E N T I A L MOSCOW 002885 SIPDIS DEPT FOR EUR/RUS, FOR EEB/ESC/IEC GALLOGLY AND WRIGHT EUR/CARC, SCA (GALLAGHER, SUMAR) DOE FOR FRE  
SUBJECT: NORD STREAM EXECS ADMIT PIPELINE DELAYED REF: BERLIN 1258 Classified By: Ambassador John R. Beyrle for Reasons 1.4 (b/d)

----- PROJECT MOVING AHEAD BUT BEHIND SCHEDULE -----

1. (C) In a September 18 meeting, Nord Stream CFO Paul Corcoran and Moscow Representative Vitaly Yusufov told us the pipeline project is about